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Project Title: Caldecott Tunnel Improvements - Fourth Bore
Sponsor: Contra Costa Transportation Authority (CCTA)
Project Number: 36.1

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05365301 22-Sep-04 3,000,000$        ENV FY 2004-05 3,000,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06365302 25-Jan-06 4,000,000$        ENV FY 2005-06 7,000,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

08365303 28-Nov-07 8,000,000$        PS&E FY 2007-08 15,000,000$                

Allocation No. 36.1-2
Activities to be funded with Allocation #2:

Prepare preliminary engineering work, up to 50%. 

Funding Information:

Activities to be funded with Allocation #1:

Funding Information:

Completion of Project Approval and Environmental Document (PA&ED) for the fourth bore of the Caldecott Tunnel, 
including all activities and studies needed to complete the Project Report, Environmental Document, preliminary design 
and geotechnical investigations.  The RM2 funded Environmental component includes the following activities:
1. Project Management for the PA&ED Phase
2. Preparation of Project Report
3. Environmental Studies
4. Preparation of Environmental Document
5. Perform Geotechnical Investigations
6. Prepare Geotechnical Report
7. Seismic Assessment and study of impact on existing tunnels
8. Preliminary Engineering

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 36.1-1

Allocation No. 36.1-3
Activities to be funded with Allocation #3:
Prepare final design and engineering for the project, including all necessary studies, specifications, and estimates.
Funding Information:
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Project Title: Caldecott Tunnel Improvements – Fourth Bore Project
Sponsor: Contra Costa Transportation Authority (CCTA) 
Project Number: 36.1

1.

2.

3

Allocation #1 & #2
4.

5.

6.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following :

GENERAL CONDITIONS

If the selected preferred alternative has an impact on the direction and scope of the prelimininary 
engineering work, CCTA will be requested to cease from continuing with the preliminary engineering 
work until further notice and collaboration with MTC. 

CCTA may use these funds to complete the environmental study work only after all of the available 
TCRP funds have been exhausted and a funding gap remains on the environmental study work. 
CCTA will provide MTC with a revised estimated budget plan and work plan should funds be used 
to complete the environmental study work.

Approval of the allocation package by the CCTA Board. The allocation package consists of the 
Initial Project Report (IPR), resolution of project compliance, and opinion of legal counsel. 

RM2 funds for this project shall be made available for the preliminary engineering component of the 
environmental/preliminary engineering phase.  

ALLOCATION SPECIFIC CONDITIONS

RM 2 funds shall not be made available to Caltrans as long as ITIP funds are available to Caltrans 
for expenditure and reimbursement. 

CCTA may invoice MTC for eligible project expenses as frequently as monthly, in accordance with 
the cash flow plan.
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Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1 Final Environmental Document* $25,000

2 Plans, Specifications and Estimates $24,200

3 Right-of-Way $1,000

4 Construction $369,800

Total: $420,000

RM2 Project Number:  36.1
Caldecott Tunnel Improvements – Fourth Bore

Cost (in $1,000)Start End

Implementing Agency (if applicable)
Contra Costa Transportation Authority

Provide funds to plan and construct a fourth bore at the Caldecott Tunnel between Contra Costa and Alameda Counties.  

Lead Sponsor
Contra Costa Transportation Authority Caltrans

Scope

09/2007

01/2009

12/2002

01/2006

$420,000

Commited Funds:  The project is fully funded with the infusion of CMIA Proposition 1B funds, as well as RM2, Measure/Sales Tax, and other state and federal soources.
Uncommitted Funds:  This project is fully funded.

Operating Capacity:   Caltrans will maintain and operate the facility as part of the State Highway System (State Route 24).

Provide for a new fourth bore at the Caldecott Tunnel.  The RM2 deliverable phase is for the project approval and environmental document (PA&ED), which includes the 
project report, environmental document, and preliminary design.  RM2 funds will be used for all activities and studies needed to complete the Project Report and 
Environmental document for the project and other tasks that are needed to complete the preliminary design including geotechnical investigations. Total RM2 funding 
contribution to this phase of work is $3 million.  RM2 funding for the environmental/PA&ED phase is to be used only if TCRP funding is delayed or not available.

$50,000

September 22, 2004

08/2009

01/2009

MTC Resolution No. 3653
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02/2014

09/2007

Other Sponsors(s)
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Project No. 

Fund Source Phase Prior 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Future Total

Committed
PA&ED 8,000 8,000
PA&ED 10,000 10,000

PA&ED * 7,000 7,000
PS&E 4,200 4,200
PS&E 2,000 2,000
PS&E 10,000 10,000
PS&E 8,000 8,000
R/W 1,000 1,000

Const 4,800 4,800
Const 29,000 29,000
Const 35,000 35,000
Const 175,000 175,000
Const 125,000 125,000
Const 1,000  1,000

35,000 15,200 369,800 0 0 0 0 0 420,000
Uncommitted * Note: $4.5m of PA&ED allocation were used for preliminary engineering/design.

0

0 0 0 0 0 0 0 0 0

Prior 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Future Total

35,000 15,200 369,800 0 0 0 0 0 420,000

STIP-IIP

STIP-RIP
RM2

Measure J

       11/28/07-C

Total:

Total Project Committed and Uncommited

Total:

Total:

STIP-IIP

RM2

TCRP
RM2
STIP-IIP

TCRP

SAFETEA-LU

STIP-IIP

September 22, 2004

(Amounts Escalated in Thousands)

Contra Costa Transportation Authority

Project Title
Lead Sponsor

Total Project Funding Plan: Committed and Uncommitted Sources

STIP-RIP

CMIA

36.1Caldecott Tunnel Improvements – Fourth Bore

MTC Resolution No. 3653
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RM2 Project # 36.1 PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                 -                 7,000,000     -                 8,000,000     -                 15,000,000         

Environmental (ENV) 18,000,000 0 7,000,000 0 0 0 25,000,000
RM2* 7,000,000 7,000,000
TCRP 10,000,000 10,000,000
ITIP 8,000,000 8,000,000

0
* Note: $4.5m of PA&ED allocation was used for premininary engineering/design
Final Design (PS&E) 0 0 10,000,000 0 14,200,000 0 24,200,000

RM2 8,000,000 8,000,000
STIP-IIP 4,200,000 4,200,000
STIP-RIP 2,000,000 2,000,000
TCRP 10,000,000 10,000,000

Right of Way 0 0 0 0 0 0 0
0
0
0
0

Construction 0 0 0 0 0 0 0
0
0
0
0

TOTAL FUNDING
   Environmental 18,000,000 0 7,000,000 0 0 0 25,000,000
   Final Design (PS&E) 0 0 10,000,000 0 14,200,000 0 24,200,000

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0

PROJECT TOTAL 18,000,000 0 17,000,000 0 14,200,000 0 49,200,000

REGIONAL MEASURE 2 PROGRAM

Project Title:  Caldecott Tunnel Improvements - Fourth Bore
Sponsor:  Contra Costa Transportation Authority (CCTA)
RM2 Project Number:  36.1

 Project Cash Flow Plan


